RILDA CANYON FACILITIES - TYPICAL CONSTRUCTION SEQUENCE

STEP 1

CONDITION AFTER VEGETATION GRUBBING

a) Installation of Temporary Sediment Control (Silt Fences & Basins)
b) Topsoil Stripping

EXISTING CONDITION

a) Vegetation Grubbing

Emery County Road 306 Silt Fence

Average 2ft Stripping Depth

Rilda Creek Rilda Creek

STEP 2 STEP 3

CONDITION AFTER TOPSOIL STRIPPING CONDITION AFTER SUBSOIL EXCAVATION

a) Subsoil Excavation a) Installation of Drainage Controls

b) Backfilling & Grading

Silt Fence Silt Fence

Undisturbed Drainage Oc?mﬁ\!

Rilda Creek Rilda Creek

STEP 5

CONDITION AFTER PORTAL DEVELOPMENT

STEP 4

CONDITION AFTER INSTALLATION OF DRAINAGE CONTROLS

a) Construction of Buildings
b) Jersey Barrier Berm & Perimeter Fence Installation

a) Portal Development
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